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PMCP U.S. DEPARTMENT OF ENERGY

WORK BREAKDOWN STRUCTURE DICTIONARY
PART Il - ELEMENT DEFINITION
1. PROJECT TITLE/PARTICIPANT 2.DATE 3. IDENTIFICATION NUMBER
Environmental Management/Bechtel Jacobs Company LLC 01/30/2003 DE-AC05-980R22700
4. WBSELEMENT CODE 5. WBSELEMENT TITLE
1.12.05.03.05.01 PORTS Storage Operations
6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8.DATE
N/A N/A
9. APPROVED CHANGES
N/A
10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING NUMBER

12. ELEMENT TASK DESCRIPTION
WBS GRAPHIC

See attached.
INTRODUCTION

During the Cold War, the Portsmouth Gaseous Diffusion Plant (PORTS) was constructed to enrich uranium in support of both
government and private sector programs. The plant is currently in Cold Standby under a lease agreement with the United States
Enrichment Corporation (USEC) which produced Low Enriched Uranium for commercia applications. Waste Management will

be managing "legacy waste" (generated prior to FY03) streams for characterization, treatment, storage, and disposal in compliance
with DOE Orders. In addition as a result of environmental releases from past production activities, and environmental restoration
projects conducted by the Portsmouth Remedial Action Project in the period between FY 94-FY 99, these waste streams were
received for characterization, treatment, storage, and disposal by Waste Management.

LOGIC RELATIONSHIPS

This subproject only contains intra-subproject ties between activities and does not have any predecessor or successor
relationships with other level six WBS dements or national windows or other regulatory milestones.

SCOPE DESCRIPTION
PERFORMANCE METRICS/INDICATORS

None

PAST AND FUTURE ACCOMPLISHMENTS
PAST ACCOMPLISHMENT PRIOR TO FY 2003:

Compliant Waste Storage

Complete Site Treatment Plan Annual Report

Complete RCRA Annua Report

Complete Annua Ohio Pollution Prevention First Initiative Update Report
Complete Biennial Waste Minimization Report

Complete Annua Waste Generation and Waste Minimization Report
Complete RLLW Procedure update

Complete RLLW Refrigeration Monitoring Project

FUTURE ACCOMPLISHMENTS
FY 2003 Planned Accomplishments:
Compliant Waste Storage

Complete Site Treatment Plan Annual Report
Complete RCRA Annua Report
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Complete Annua Ohio Pollution Prevention First Initiative Update Report
Complete Biennial Waste Minimization Report

Complete Annua Waste Generation and Waste Minimization Report
Complete RLLW Procedure update

FY 2004 and Out Y ears Planned Accomplishments

Compliant Waste Storage

Complete Site Treatment Plan Annual Report

Complete RCRA Annua Report

Complete Annua Ohio Pollution Prevention First Initiative Update Report
Complete Biennial Waste Minimization Report

Complete Annua Waste Generation and Waste Minimization Report
Complete RLLW Procedure update

SCOPE
SAFETY AND HEALTH WORK PERFORMANCE

It is the core value of Bechtel Jacobs Company that the safety and health of every worker and the public at large, and our
environment, are the most important assets we are entrusted to protect. To accomplish this, an Integrated Safety Management
System (ISMS), based on DOE's ISM S has been implemented that incorporates the five core functions and is based on the seven
guiding principles. The objective of ISVISis to systematically integrate safety and environmental protection into the planning
and execution of al work activities. The term safety encompasses Nuclear Safety, Industrial Safety, Industrial Hygiene,
Occupational Health, Health Physics, and environmental issues. |SMS requirements flow-down to Bechtel Jacobs Company
subcontractors. The Five Core Functions are: (1) Define the scope of work, (2) Analyze hazards, (3) Develop and implement
hazard contrals, (4) Perform work within contrals, and (5) Provide feedback and continuous improvement. The Seven Guiding
Principles are (1) Line Management Responsibility for Safety, (2) Clear Roles and Responsihilities, (3) Competence
commensurate with responsibility, (4) Balanced Priorities, (5) Identification of Safety Standards and Requirements, (6) Hazard
Control Tailored to Work Being Performed, and (7) Operations Authorization.

FY 2003 - 2006 Scope
Compliance

Facility ingpections are performed weekly and/or monthly in the storage areas in conjunction with the requirements of the RCRA
and TSCA Part B Operating Permit.

05.03.05.01.01 Waste Storage Operations

Operate and maintain storage areas for legacy wastes in full compliance with DOE Orders, and contractor policies and
procedures; while concurrently expediting all waste streams to final disposition. Maintain documentation of al past and present
waste streams generated by DOE-directed activities that have been stored or are being stored for disposition and the associated
final disposition records.

Waste Storage Operations accepts waste for storage into one of several storage facilities, performs inspections or checks of
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building equipment, vehicles, and mobile equipment associated with the management of the storage areas, provides material

control and store room housekeeping, overpacks or repackages damaged or leaking containers, performs decontamination activities
as required, interfaces with subcontractor to facilitate non-destructive analysis of waste and staging of subcontractor containers
being returned for disposal, and provides operational support for treatment and disposal projects as required. RCRA hazardous
waste storage aress are designated in the X-7725 and X-326 L-Cage facilities.

Sanitary Waste Storage Operations performs the following functions:

Maintaining dumpster assignments and training of custodians

Assuring training is maintained when personnel changes occur

Monitoring activities to ensure waste acceptance criteria for the dumpsters and off-site landfill are met on a continual basis
Arranging for non-routine unexpected project related sanitary waste support from the vendor through the DOE point of contact
Maintaining required documentation and project files

Acting as point of contact with DOE for additional services and project support as needed

Establishing training for waste generators

Ensuring dumpster custodians are trained on waste acceptance criteria

Ensuring janitors are trained on waste acceptance criteria and screening responsibilities

05.03.05.01.01 NCS/ Safety

Monthly Summary Report

Quarterly Project Status Review

Midyear Project Status Review

Y ear-end Project Status Review

Annual RCRA Report

Annua Waste Generation (SCN-37) Report

Site Treatment Plan (STP) Annual submittal

Site Treatment Plan (STP) Annual Draft submittal

Quarterly Inventory Reports by 3 weeks prior to the end of the quarter

Out year Scope
Compliance

Facility inspections are performed weekly and/or monthly in the storage areas in conjunction with the requirements of the RCRA
and TSCA Part B Operating Permit.

Storage
Operate and maintain storage areas for legacy wastes in full compliance with DOE Orders, and contractor policies and

procedures; while concurrently expediting all waste streams to final disposition. Maintain documentation of al past and present
waste streams generated by DOE-directed activities that have been stored or are being stored for disposition and the associated
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final disposition records.

Waste Storage Operations accepts waste for storage into one of several storage facilities, performs inspections or checks of

building equipment, vehicles, and mobile equipment associated with the management of the storage areas, provides material

control and store room housekeeping, overpacks or repackages damaged or leaking containers, performs decontamination activities
as required, interfaces with subcontractor to facilitate non-destructive analysis of waste and staging of subcontractor containers
being returned for disposal, and provides operational support for treatment and disposal projects as required.

Project Planning and Support (PP&S)

PP& S provide project level planning, oversight, support, project control, and reporting for all activities within this subproject.
Thisincludes, but is not limited to: Project Management, Subcontract Management, Health & Safety oversight, Quality oversight,
support for the Life Cycle Basdline, other out year budget submittals, and the following routine reports.

Monthly Summary Report

Quarterly Project Status Review

Midyear Project Status Review

Y ear-end Project Status Review

Annual RCRA Report

Annua Waste Generation (SCN-37) Report

Site Treatment Plan (STP) Annual submittal

Site Treatment Plan (STP) Annual Draft submittal

Quarterly Inventory Reports by 3 weeks prior to the end of the quarter
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REQUIREMENTS/DRIVERS
Bechtel Jacobs Company LLC Contract DE-AC05-980R22700, December 18, 1997
Integrated Safety Management System Description, BJC/OR-87, Revision 1, April 1999
RCRA Part B Permit
Administrative Order by Consent
Ohio Consent Decree
Director's Findings & Orders for Integrated Units
Ohio Administrative Code 3745-54 through 3745-55 and 3745-29.
Applicable DOE Orders
Applicable Executive Orders
As applicable, indicate other regulatory-related requirements.
CERCLA: N RCRA: N DNFSB:N DOEOrdes Y AEA:Y/N UMTRCA:Y/N StaeY Other:Y
PROJECT SCHEDULE
Please see attached project summary schedule, project detail schedule, and Milestone Status Summary Report.
EXECUTION YEAR BASELINE
Please see attached Budgeted Cost of Work Scheduled Plan.
BASELINE BY YEAR

Please see attached Basdline by Year Report
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